

Boone County Health Center

Construction Blog

Archive for September 2009

Building Project Update – September 22, 2009

September 22, 2009, 11:39 am



Elevator pit poured, backfilled, and protected

the new basement.

This information was provided by Josh Probasco, Project Superintendent, Beckenhauer Construction.

For the average onlooker passing by the hospital's building project, things seem to be inching along. But looks can be deceiving! A majority of major infrastructure work, often unseen by the public, is taking shape. As long as the weather holds, the project will continue with this type of crucial work taking shape. During the next two weeks through the end of September and the first week of October, the foundation walls will be waterproofed; underground electrical and plumbing put into place; preparation, framing and the first course of concrete poured for the elevator pit and work will begin to pour the slab for



Access to top of foundation wall



Embed angle being installed on west wall of basement



Foundation walls being poured



Foundation formed and ready to be poured

Category: Uncategorized | Comment

Construction Update – What’s been happening during the first weeks of September.

September 11, 2009, 8:10 am

The pace of work on the addition has picked up as the weather has been more cooperative.



The basement begins to take shape as walls are formed and poured

The footings and rebar work is ongoing and the basement floor is scheduled to be poured by the middle of September. This would put the project about 10 days ahead of schedule – always great news for a construction project!

The target date to have both the walls and roof on the new addition is still the first week of November 2009. It’s important to meet this target date so the structure is enclosed and the construction crews are out of the weather!

Sixth Street southbound reopened the week of September 7th and we appreciate the patience of all Sixth Street residences.



Sixth street after construction.

Category: Uncategorized | Comment